STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

Stage 11

PROJECT SCHEDULE

PROJECT NAME:

GENERATOR UPGRADE - BONNEVILLE COMMUNITY CORRECTIONAL CTR
DIVISION OF ADULT PROBATION & PAROLE - SALT LAKE CITY, UTAH
DFCM PROJECT #: 07117120

Event Day Date Time Place

Stage 11 Bidding Documents | Wednesday |September 19, 2007 12:00 NOON |DFCM

Available 4110 State Office Building
SLC, UT and the DFCM web
site*

Mandatory Pre-bid Site Monday September 24, 2007 9:00 AM Bonneville CCC

Meeting 1141 South 2475 West
Salt Lake City, UT

Deadline for Submitting Friday September 28, 2007 2:00 PM Jim Russell - DFCM

Questions E-mail jimrussell@utah.gov
Fax (801)-538-3267

Addendum Deadline Thursday October 4, 2007 2:00 PM DFCM web site*

(exception for bid delays)

Prime Contractors Turn in Tuesday October 9, 2007 3:00 PM DFCM

Bid and Bid Bond 4110 State Office Building
SLC, UT

Subcontractors List Due Wednesday | October 10, 2007 3:00 PM DFCM
4110 State Office Building
SLC, UT
Fax 801-538-3677

Substantial Completion Monday March 17, 2008

Date

* NOTE: DFCM’s web site address is http://dfcm.utah.gov
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